

Original time schedule and study milestones

Project: 11/72/01 ANTIC																	
Key Milestones																	
A	Finalise feasibility/full trial site arrangements																31 Jul 2013
B	Obtain central regulatory approvals																31 Aug 2013
C	Appoint staff to commence Sep 2013																30 Jun 2013
D	Commence trial																01 Sep 2013
E	Completion feasibility phase (at least 31 site-months of active recruitment by month 9)																31 May 2014
F	Report of feasibility phase to funder																14 June 2014
G	Commence main trial																01 Sep 2014
H	Complete recruitment (target 372 participants randomised)																31 Aug 2015
I	Complete follow up phase																31 Aug 2016
J	Complete data analysis																31 Jan 2017
K	Submit final report to funder																28 Feb 2017
Activity/Project Plan																	
		2013				2014				2015				2016			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Trial set up and approvals																
2	Feasibility phase																
3	Full trial phase																
4	Analysis and writing up																
5	Full project study group meetings		X			X				X				X			X
6	Trial steering group meetings			X		X		X		X		X		X		X	
7	Data monitoring committee meetings					X				X	X			X		X	
8	Progress report to funder					X		X			X				X		X
HTA Funding (42 months)																	
9	Follow up urine specimen for bacterial ecology																

The study will commence on September 1st 2013.

Recruitment is planned to commence in December 2013